PROJECT |

This may involve a single meeting or
multiple sessions, depending on the
number of people or committees
participating.

From Start to Finish
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Design

The initial design phase can take from a
single day to up to two weeks, depending

on complexity and whether a landscape
architect is involved.

STEP

Delivery
Typically requires around 8 weeks.

STEP

Construction / Installation

Generally takes 5 to 10 working days,
depending on the project’s size and the
type of safety surfacing being installed.
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Grand Opening

We recommend scheduling the event 2 to 4
L weeks after the playground is completed to
q'i!IIIII Iy o ||I|i|| account for potential weather delays,
|'1+ ||||||' .|||!||| I missing parts, or other unforeseen issues.
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|'i!".'| .I'.'I,Illl From start to finish, the entire process
|Ir i|:|:|i.|"|| typically takes 3 to 6 months, depending
o L on the project’'s complexity and the

i,:[ll,l i involvement of landscape architects.

1|'| || | At Churchich Recreation & Design, we

) '|:|l : partner with you every step of the way to

I ensure a safe, high-quality, and innovative

.:| experience for your patrons. We value

! our customer relationships and are
committed to nurturing them long

after your project is completed.

STEP

RECREATION & DESIGN
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